



## Greylag Goose Session

### *Greylag Goose AFMP Process*

# AEWA European Goose Management Platform


21-23 June 2021

EGM IWG6


Online Conference Format



Greylag Goose AFMP Process



## PROCESS AND NEXT STEPS



# AEWA European Goose Management Platform

Greylag Goose AFMP Process

21-23 June 2021

EGM IWG6

Online Conference Format



AFMP sections under development	Timeline	Lead	Resources required
Compilation and updating of the AFMP	June 2020 (First Draft)	EGMP Consultant	Costs covered by core budget of the EGMP Secretariat
<ul style="list-style-type: none"> <li>Update FRR for the breeding season using the Range Method</li> <li>Set FRR for the non-breeding season using the Range Method</li> <li>Provide assessment of extent and quality of habitat</li> <li>Provide FRP for the breeding season</li> </ul>	31 December 2020	Range States who have not provided this information yet	n/a
Annex 1: Annual workplans	By 15 June 2020  By 30 September 2020	EGMP Data Centre  Range States  GG Task Force  Agriculture Task Force	n/a
Annex 2: Box 1	By May 2021	EGMP Data Centre	EUR 43,392 provided by Germany (for Barnacle Goose and Greylag Goose)
Annex 4: Population models	By May 2023	EGMP Data Centre	Not estimated yet
Annex 5: Impact models	By May 2022  (but pending funding)	EGMP Data Centre	EUR 150,000 (shared between Greylag Goose and Barnacle Goose over 2 years)