

AEWA European Goose Management Platform



Photo © P.Ellis/Flickr

Workshop for the Revision of Pink-footed Goose ISSMP


Overview of the ISSMP Revision Process
Melissa Lewis (UNEP/AEWA Secretariat)

8-9 October 2024 Levanger, Norway



AEWA European Goose Management Platform

Pre-workshop



Recommended that PfG ISSMP is still needed but requires revision (incl. to its action framework)

- ISSMP Evaluation Report
 - June 2024: Preliminary report presented to EGM IWG9
 - Aug-Sep 2024: Consultation with AEWA Technical Committee
 - Sep 2024: Approval by AEWA Standing Committee
- Preparation of workshop documents
 - Draft ISSMP annexes & reformatted action framework
 - Discussion papers

8-9 October 2024 Levanger, Norway



UNEP AEWA




AEWA European Goose Management Platform

PfG ISSMP Revision workshop

- Discuss & provide input on the drafts of annexes I, II & IV.
- Develop a revised action framework (incl. goal, objectives & actions), structured according to the Format & Guidelines for AEWA International Single & Multi-species Management Plans.
- Discussion of considerations regarding delineation of management units.
- Provisional discussion of Favourable Reference Population and target setting.

Post-workshop drafting & consultations

- Preparation of 1st full draft.
- Circulation of 1st draft to to **workshop invitees**.
- Preparation of 2nd draft.
- Submission of 2nd draft to AEWA **Technical Committee** (ideally by 24 Jan 2025).
- Preparation of 3rd draft.
- 3rd draft sent for consultation with **Range State governments** (commenting deadline approx. June 2025).



AEWA European Goose Management Platform

- Preparation of 4th draft.
- By early July 2025: *Submission of 4th draft for Technical Committee approval.
- Mid-July 2025: Submission of 4th draft for Standing Committee approval.
- Mid-August 2025: MOP documents published online.
- October 2025: Revised PfG ISSMP presented to MOP9 for adoption.
- Mid-2026: Adaptive Flyway Management Programme presented to EGM IWG11 for adoption.



8-9 October 2024 Levanger, Norway

